Housing Authority 2223-2235 N. Catalina Street Development Account Number
of the City of Burbank Payment Schedule 305.CD23A.70005.0000.20095
P. O. Box 6459

Burbank, CA 91510 (818) 238-5180 Fax (818) 238-5177

Purchase Order

Developer: Burbank Housing Corporation THIS BILLING 129054
Contact Person: Sylvia Moreno
Mailing Address: 1819 Grismer Avenue INVOICE # 8

Burbank, CA 91504 INVOICE DATE 5/10/2012 Project Address
Phone & Fax Numbers: (818) 559-2336 Fax (818) 559-9668 2223-2235 Catalina St., Burbank, CA 91504

BUDGET CONTROL DISBURSEMENT CONTROL
A B c D E F G FF GG HH AAA BBB DDD EEE FFF GGG HHH
Draw #8
AWARDED/ TOTAL
COMMITTED AWARDED/COMMITTED | FORECASTTO | PROJECT FINAL UNDER/(OVER) WORK AMOUNT TOTAL AMOUNT BALANCE TO | PERCENT
PROFORMA CONTRACT CONTRACT & CO COMPLETE OR cost BUDGET +/- COMPLETED | RETENTION | DISBURSED | TOTAL COST | LESS TOTAL | RETENTION | REMAINING | p|SBURSED | COMPLETION | COMPLETE
DESCRIPTION VENDOR BUDGET OR C/O CHANGE ORDERS B+C UNCOMMITTED D+E AF THIS PERIOD | THIS PERIOD | THIS PERIOD TO DATE RETENTION | PAYMENTS | RETENTION AAA-EEE F-AAA AAAIF

ACQUISTION COSTS
Acquisition 1,852,701.09 1,852,701.09 - 1,852,701.09 - 1,852,701.09 - - - - 1,852,701.09 - - - 1,852,701.09 - 100.00%
Reimbursables (Rents & Deposits) 8,042.00 8,042.00 - 8,042.00 - 8,042.00 - - 8,042.00 - 8,042.00 - 100.00%
TOTAL ACQUISITION COS. 1,860,743.09 1,860,743.09 - 1,860,743.09 - 1,860,743.09 - - - -| 1,860,743.09 - - - | 1,860,743.09 = 100.00%
INDIRECT COSTS
Escrow & Closing Costs 14,000.00 14,000.00 (14,000.00) - - - 14,000.00 - - - - - - - #DIV/0!
Property Insurance 10,000.00 10,000.00 15,027.71 25,027.71 - 25,027.71 (15,027.71)]  13,890.00 - 13,890.00 25,027.71 - - - 25,027.71 - 100.00%
Architectural & Engineering 267,710.00 267,710.00 42,520.00 310,230.00 - 310,230.00 (42,520.00)|  23,092.83 - 23,092.83 291,549.83 - - - 291,549.83 18,680.17 93.98%
A & E Reimbursables PMA - 15,142.14 26,476.97 41,619.11 41,619.11 (41,619.11) 1,391.83 1,391.83 38,010.94 - - - 38,010.94 3,608.17 91.33%
Soils Engineer STRATUM 6,000.00 6,000.00 600.00 6,600.00 - 6,600.00 (600.00) 600.00 - 600.00 6,078.00 - - - 6,078.00 522.00 92.09%
Risk Assessment Report 3,350.00 3,350.00 - 3,350.00 - 3,350.00 - - - - 3,350.00 - - - 3,350.00 - 100.00%
Permit & Fees 250,000.00 250,000.00 - 250,000.00 - 250,000.00 - - - 236,275.51 - - - 236,275.51 13,724.49 94.51%
Property Taxes 28,485.00 28,485.00 2,931.87 31,416.87 - 31,416.87 (2,931.87) - - - 31,416.87 - - - 31,416.87 - 100.00%
Construction Management 331,411.00 331,411.00 (50,000.00) 281,411.00 - 281,411.00 50,000.00 9,000.00 9,000.00 119,705.00 - - - 119,705.00 161,706.00 42.54%

Of Depot/Junk
Other Indirect Reimbursables Removal - 123.70 3,140.15 3,263.85 - 3,263.85 (3,263.85) - 3,263.85 - - - 3,263.85 - 100.00%
Inspections 20,000.00 20,000.00 20,000.00 (20,000.00) 9,697.00 9,697.00 9,697.00 - - - 9,697.00 10,303.00 48.49%
Legal Services Burger Law 1,644.00 1,193.50 770.00 1,963.50 - 1,963.50 (319.50) 385.00 385.00 1,963.50 - - - 1,963.50 - 100.00%
TOTAL INDIRECT COSTS 912,600.00 927,415.34 47,466.70 974,882.04 - 974,882.04 (62,282.04) 58,056.66 - 58,056.66 766,338.21 - - - 766,338.21 208,543.83 78.61%
GMAX Contract
General Conditions 324,694.00 - 324,694.00 - 324,694.00 (324,694.00)|  27,057.83 2,705.78 24,352.05 81,173.50 8,117.34 - 8,117.34 73,056.16 243,520.50 25.00%
Temporary Services 10,000.00 - 10,000.00 - 10,000.00 (10,000.00) - 773.73 77.37 - 77.37 696.36 9,226.27 7.74%
Security Guard 30,000.00 - 30,000.00 - 30,000.00 (30,000.00) - - - - - - 30,000.00 0.00%
Clean Up 16,244.00 - 16,244.00 - 16,244.00 (16,244.00) 772.51 77.25 695.26 1,875.15 187.51 - 187.51 1,687.64 14,368.85 11.54%
Pre-Treatment 2,800.00 - 2,800.00 - 2,800.00 (2,800.00) - - - - - - 2,800.00 0.00%
Site Concrete 34,766.00 - 34,766.00 - 34,766.00 (34,766.00) - - - - - - 34,766.00 0.00%
Site Utilities 76,948.00 - 76,948.00 - 76,948.00 (76,948.00) - - - - - - 76,948.00 0.00%
Paving 7,340.00 - 7,340.00 - 7,340.00 (7,340.00) - - - - - - 7,340.00 0.00%
Traffic Control 3,500.00 - 3,500.00 - 3,500.00 (3,500.00) 3,317.42 331.74 2,985.68 3,317.42 331.74 - 331.74 2,985.68 182.58 94.78%
Striping & Bumpers 1,900.00 - 1,900.00 - 1,900.00 (1,900.00) - - - - - - 1,900.00 0.00%
Landscaping & Irrigation 80,345.00 - 80,345.00 - 80,345.00 (80,345.00) - - - - - - 80,345.00 0.00%
Structural Concrete 751,015.00 850.00 751,865.00 - 751,865.00 (751,865.00)| 214,972.75| 21,497.28 | 193,475.47 362,172.75 36,217.28 - 36,217.28 | 325,955.47 389,692.25 48.17%
Gypcrete 10,034.00 - 10,034.00 - 10,034.00 (10,034.00) - - - - - - 10,034.00 0.00%
Lightweight Concrete 31,125.00 - 31,125.00 - 31,125.00 (31,125.00) - - - - - - 31,125.00 0.00%
Masonry 72,098.00 - 72,098.00 - 72,098.00 (72,098.00)|  12,552.33 1,255.23 11,297.10 51,210.56 5,121.05 - 5,121.05 46,089.51 20,887.44 71.03%
Structural Steel 169,111.00 - 169,111.00 - 169,111.00 (169,111.00) - - - - - - 169,111.00 0.00%
Automated Gate 14,400.00 - 14,400.00 - 14,400.00 (14,400.00) - - - - - - 14,400.00 0.00%
Rough Carpentry 533,000.00 - 533,000.00 - 533,000.00 (533,000.00) - - - - - - 533,000.00 0.00%
Finish Carpentry 20,496.00 - 20,496.00 - 20,496.00 (20,496.00) - - - - - - 20,496.00 0.00%
Millwork/Casework 75,935.00 5,250.00 81,185.00 - 81,185.00 (81,185.00) - - - - - - 81,185.00 0.00%
Waterproofing 97,104.00 - 97,104.00 - 97,104.00 (97,104.00) - 36,844.80 3,684.48 - 3,684.48 33,160.32 60,259.20 37.94%
Sealants 1,500.00 - 1,500.00 - 1,500.00 (1,500.00) - - - - - - 1,500.00 0.00%
Insulation 30,493.00 - 30,493.00 - 30,493.00 (30,493.00) - - - - - - 30,493.00 0.00%
Fire Stop 2,500.00 - 2,500.00 - 2,500.00 (2,500.00) - - - - - - 2,500.00 0.00%
Roofing 76,520.00 - 76,520.00 - 76,520.00 (76,520.00) - - - - - - 76,520.00 0.00%
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Sheet Metal 55,618.00 - 55,618.00 - 55,618.00 (55,618.00) - - - - - - 55,618.00 0.00%

Doors Frames & Hardware 103,879.00 - 103,879.00 - 103,879.00 (103,879.00) - - - - - - 103,879.00 0.00%
Storefront 7,600.00 - 7,600.00 - 7,600.00 (7,600.00) - - - - - - 7,600.00 0.00%
Windows 64,105.00 - 64,105.00 - 64,105.00 (64,105.00) - - - - - - 64,105.00 0.00%
Glass & Glazing 11,424.00 - 11,424.00 - 11,424.00 (11,424.00) - - - - - - 11,424.00 0.00%
Lath & Plaster 221,327.00 - 221,327.00 - 221,327.00 (221,327.00) - - - - - - 221,327.00 0.00%
Drywall & Metal Framing 196,035.00 - 196,035.00 - 196,035.00 (196,035.00) - - - - - - 196,035.00 0.00%
Ceramic Tile 25,050.00 - 25,050.00 - 25,050.00 (25,050.00) - - - - - - 25,050.00 0.00%
Counters 54,298.00 - 54,298.00 - 54,298.00 (54,298.00) - - - - - - 54,298.00 0.00%
Flooring Complete 94,930.00 - 94,930.00 - 94,930.00 (94,930.00) - - - - - - 94,930.00 0.00%
Wood Floor 11,180.00 - 11,180.00 - 11,180.00 (11,180.00) - - - - - - 11,180.00 0.00%
Painting & Wallcovering 97,926.00 - 97,926.00 - 97,926.00 (97,926.00) 55.74 5.57 50.17 138.48 13.84 - 13.84 124.64 97,787.52 0.14%
Misc Specialists 6,984.00 - 65,984.00 - 6,984.00 (6,984.00) - - - - - - 6,984.00 0.00%
Bathroom Accessories 10,078.00 - 10,078.00 - 10,078.00 (10,078.00) - - - - - - 10,078.00 0.00%
Directory Boards 3,500.00 - 3,500.00 - 3,500.00 (3,500.00) - - - - - - 3,500.00 0.00%
Mailboxes 2,559.00 - 2,559.00 - 2,559.00 (2,559.00) - - - - - - 2,559.00 0.00%
Signage 7,980.00 - 7,980.00 - 7,980.00 (7,980.00) 203.39 20.34 183.05 203.39 2034 - 2034 183.05 7,776.61 2.55%
Fire Extinguishers 4,200.00 - 4,200.00 - 4,200.00 (4,200.00) - - - - - - 4,200.00 0.00%
Residential Appliances 4,515.00 - 4,515.00 - 4,515.00 (4,515.00) - - - - - - 4,515.00 0.00%
Blinds 21,782.00 - 21,782.00 - 21,782.00 (21,782.00) - - - - - - 21,782.00 0.00%
Elevators 102,882.00 - 102,882.00 - 102,882.00 (102,882.00) - 24,845.50 2,484.55 - 2,484.55 22,360.95 78,036.50 24.15%
Plumbing 382,542.00 - 382,542.00 - 382,542.00 (382,542.00)]  22,127.10 2,212.71]  19,914.39 63,381.30 6,838.13 - 6,838.13 61,543.17 314,160.70 17.88%
Fire Protection 84,860.00 - 84,860.00 - 84,860.00 (84,860.00) - 4,500.00 450.00 - 450.00 4,050.00 80,360.00 5.30%
HVAC 172,000.00 - 172,000.00 - 172,000.00 (172,000.00) - - - - - - 172,000.00 0.00%
Electrical 348,000.00 5,434.00 353,434.00 - 353,434.00 (353,434.00)]  13,580.00 1,358.00 [  12,222.00 23,240.00 2,324.00 - 2,324.00 20,916.00 330,194.00 6.58%
Low Voltage 17,950.00 - 17,950.00 - 17,950.00 (17,950.00) - - - - - - 17,950.00 0.00%
Fire Alarm System 15,885.00 - 15,885.00 - 15,885.00 (15,885.00) - - - - - - 15,885.00 0.00%
Insurance 56,263.00 278.74 56,541.74 - 56,541.74 (56,541.74) 278.74 27.87 250.87 56,541.74 5,654.17 - 5,654.17 50,887.57 - 100.00%
Performance Bonds 73,137.00 - 73,137.00 - 73,137.00 (73,137.00) - 73,137.00 - - - 73,137.00 - 100.00%
Subcontractor Bonds 125,000.00 - 125,000.00 - 125,000.00 (125,000.00) 2,040.00 = 2,040.00 2,040.00 - - - 2,040.00 122,960.00 1.63%
RCI Fee 182,996.00 588.97 183,584.97 - 183,584.97 (183,584.97)]  11,197.84 1,119.78]  10,078.06 29,194.84 2,919.48 - 2,919.48 26,275.36 154,390.13 15.90%
Contingency 95,684.00 - 95,684.00 - 95,684.00 (95,684.00) - - - - - - 95,684.00 0.00%
SUBTOTAL 5,237,431.91 5,136,037.00 12,401.71 5,148,438.71 - | 5,148,438.71 88,993.20| 308,155.65 | 30,611.55| 277,544.10| 819,590.16 | 74,441.28 - 74,441.28|  745,148.88|  4,328,848.55 15.92%

Abatement & Demolition Contract

Abatement & Demolition 133,399.00 133,399.00 - 133,399.00 - 133,399.00 - - 132,004.77 13,199.39 12,650.55 548.84 131,455.93 1,394.23 98.95%
Change Order #1 - Shoring & Excavation 349,326.00 349,326.00 (20,573.60) 328,752.40 - 328,752.40 20,573.60 - 302,375.18 30,147.71 4,434.61 25,713.10 276,662.08 26,377.22 91.98%
Change Order #2 - Raker System - 33,507.19 - 33,507.19 - 33,507.19 (33,507.19) - 33,507.19 3,350.72 559.32 2,791.40 30,715.79 - 100.00%
Change Order #3 - Add'l GC's - - 20,573.60 20,573.60 - 20,573.60 (20,573.60) = = - 20,573.60 2,057.36 2,057.36 - 20,573.60 - 100.00%
SUBTOTAL 482,725.00 516,232.19 - 516,232.19 - 516,232.19 (33,507.19) - - - 488,460.74 48,755.18 19,701.84 29,053.34 459,407.40 27,771.45 94.62%
TOTAL CONSTRUCTION CONTRACTS 5,720,156.91 5,652,269.19 12,401.71 5,664,670.90 = 5,664,670.90 55,486.01| 308,155.65 30,611.55 277,544.10| 1,308,050.90 ( 123,196.46 19,701.84 103,494.62 | 1,204,556.28 4,356,620.00 23.09%

REIMBURSABLES

Direct Reimbursables RCI Builders 4,896.23 8,187.76 13,083.99 13,083.99 (13,083.99) 3,227.00 3,227.00 13,083.99 - - - 13,083.99 - 100.00%
Direct Reimbursables 0'Connor Electric - - 400.00 400.00 - 400.00 (400.00) - 400.00 - - - 400.00 - 100.00%
REIMBURSABLE BALANCE = 4,896.23 8,587.76 13,483.99 = 13,483.99 (13,483.99) 3,227.00 = 3,227.00 13,483.99 = = = 13,483.99 = 100.00%

CONTINGENCY

Indirect Cost Contingency 72,500.00 52,788.43 (52,427.46) 360.97 - 360.97 72,139.03 - - - - - - 360.97 0.00%
Construction Contingency 286,800.00 354,687.72 (16,028.71) 338,659.01 - 338,659.01 (51,859.01) - - - - - - 338,659.01 0.00%
CONTINGENCY BALANCE 359,300.00 407,476.15 (68,456.17) 339,019.98 - 339,019.98 20,280.02 - - - - - - - - 339,019.98 0.00%
TOTAL CONSTRUCTION COSTS 6,992,056.91 6,992,056.91 - 6,992,056.91 - 6,992,056.91 0.00| 369,439.31 30,611.55 338,827.76| 2,087,873.10| 123,196.46 19,701.84 103,494.62 | 1,984,378.48 4,904,183.81 29.86%
PROJECT GRAND TOTAL 8,852,800.00 8,852,800.00 - 8,852,800.00 - 8,852,800.00 0.00 | 369,439.31 30,611.55 338,827.76 | 3,948,616.19 | 123,196.46 19,701.84 103,494.62 | 3,845,121.57 4,904,183.81 44.60%
Overall Project Budget BHC Balance SUMMARY REIMB REQUEST

Requested | Rentention Dispersed
Acqusition 1,860,743.09 Beginning Balance 8,852,800.00 This Period | This Period This Period
Construction 6,992,056.91 Amt Billed to Date (3,948,616.19) 369,439.31 30,611.55 338,827.76
Subtotal 8,852,800.00 Balance 4,904,183.81
Developer Fee 445,400.00
Relocation 333,900.00
Total 9,632,100.00

Payment Schedule 20f2



